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ACTIVITY LOCATION DATES IMPACT CONTRACTOR LEAD DIVISION CONTACT PHONE
WATER MAIN REPLACEMENT Needham St (Winchester St to Oak St) Oct12- 15 P. Gioioso Mass DOT C. Sabella
Winchester St (Needham St to Boylston St) Oct12-15 P. Gioioso Enaineering J. Daghlian 617-796-1020
Utilities D. Valovcin 617-796-1640
INTERSECTION IMPROVEMENTS West Newton Square, Washington St Oct12-15 punch list AR. Belli Enaineering M. Mastroianni 617-796-1020
INTERSECTION IMPROVEMENTS Newtonville, Walnut St, Austin St Oct12-15 punch list A.R. Belli Enaineerina M. Mastroianni 617-796-1020
ROADWAY REHABILITATION Walnut St (Homer St to Forest St) milling Oct 12 - 13 paving Oct 20 - 21 AR Belli Engineering M. Mastroianni 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING
INTERSECTION IMPROVEMENTS Beethoven Ave at Puritan Rd Oct12-15 line striping D'Ambrosia Enaineerina A. Stellato 617-796-1020
Allen Ave at Plainfield Rd Oct12- 15 line striping D'Ambrosia Enaineerina A. Stellato 617-796-1020
Allen Ave at Pine Ridge Rd Oct12-15 line striping D'Ambrosia Enaineerina A. Stellato 617-796-1020
INTERSECTION IMPROVEMENTS California St at Los Angeles St upcoming Riverdale Development Enaineerina A. Stellato 617-796-1020
California St at Riverdale Ave upcoming Riverdale Development Enaineerina A. Stellato 617-796-1020
California St at Bridge St upcoming Riverdale Development Enaineerina A. Stellato 617-796-1020
ROADWAY REHABILITATION Dedham St (Brookline St to Spiers Rd) Oct 12 - 15 line striping D&R Contracting Engineering G. Federico 617-796-1020
SIDEWALKS, CURB, MILLING, PAVING Cypress St (Parker St to Centre St) Oct12- 15 line striping D&R Contracting Enaineering G. Federico 617-796-1020
Parker St (Cypress St to Boylston St) Oct12-15 line striping D&R Contracting Enaineering G. Federico 617-796-1020
Concord St Oct 12 - 15 line striping D&R Contracting Enaineerina G. Federico 617-796-1020
East Side Parkway Oct12-15 D&R Contracting Enaineering G. Federico 617-796-1020
Langdon St Oct12-15 D&R Contracting Enaineerina G. Federico 617-796-1020
Princeton St Oct12-15 D&R Contracting Enagineering G. Federico 617-796-1020
Holland St Oct 12 - 15 D&R Contracting Enaineerina G. Federico 617-796-1020
Hilltop St Oct12 - 15 D&R Contracting Enaineering G. Federico 617-796-1020
Winchester Rd Oct12-15 D&R Contracting Enaineerina G. Federico 617-796-1020
Laudholm Rd Oct12-15 D&R Contracting Enagineering G. Federico 617-796-1020
Bunny Cir Oct 12 - 15 D&R Contracting Enaineerina G. Federico 617-796-1020
Doris Cir Oct12 - 15 D&R Contracting Enaineering G. Federico 617-796-1020
Centre St (Walnut to Boylston) Starts October D&R Contracting Enaineering G. Federico 617-796-1020
Crafts St (North St to Watertown St) Starts October D&R Contracting Enaineering G. Federico 617-796-1020
ROADWAY REHABILITATION Cannon St Paving Oct 18 - 22 Newbport Enaineerina M. Mastroianni 617-796-1020
MAINTENANCE OVERLAY Fountain St Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
Locksley Rd Paving Oct 18 - 22 Newport Enaineerina M. Mastroianni 617-796-1020
Dale St Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
Claflin PI Paving Oct 18 - 22 Newport Enaineerina M. Mastroianni 617-796-1020
Erie Ave Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
Fordham Rd Paving Oct 18 - 22 Newport Enaineerina M. Mastroianni 617-796-1020
Hosmer Cir Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
Indiana Terr Paving Oct 18 - 22 Newport Enaineerina M. Mastroianni 617-796-1020
Kensington St Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
Ossippee Rd Paving Oct 18 - 22 Newport Enaineerina M. Mastroianni 617-796-1020
Read Ct Paving Oct 18 - 22 Newport Enaineering M. Mastroianni 617-796-1020
CROSSWALK IMPROVEMENTS Commonwealth Ave Carriage Way (Eastborne to BC) Oct12- 15 Streets Div Streets Div M. Arpino 617-796-1020

remove cobbles
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SIDEWALK INSTALLATION AND REPAIRS

SEWER MAIN CLEANING AND LINING

SEWER MAIN INVESTIGATION

WATER MAIN CLEANING & LINING

WATER MAIN CLEANING AND LINING
WATER MAIN REPLACEMENT

GAS MAINS

Definition of Terms

Roads:

Various Locations

Project 7, Various Locations

Project 11, Various Locations

Chestnut St (Beacon St to Commonwealth Ave)

Waverley Ave (Ward St to Washington St)
Ward St (Waverley Ave to Manet Rd)

Cummings Rd (at Homer St)

North St (at Homer St)

Homer St ( Commonwealth Ave to City Hall)
Lowell Ave (Commonwealth Av to Whittier St)
Commonwealth Av (Valentine St to Beaumont Av)
Whittier St (Oak Cliff Rd to Lowell St)

High St NUF

Summer St NUF

Rockland Place NUF

Wesley St at Centre St

Circuit Ave

Prospect St

Tennyson Rd

Cottage Rd

Champa Rd

Thurston Rd

Colgate Rd

Nonantum Rd

Ward St at Hammond St

North St 128 - 134 (near Charles River Bridge)
Centre St Bridge (west), Washington St to Richardson St
Centre St at Washington St / Thornton St

Centre St at Richardson St

Herrick Rd

Gordon Rd

Ardmore Rd, Ardmore Ter

Boylston St at Lantern Ln, Duxbury Rd, Jackson St

Cold Planing - the removal of existing asphalt surface (1-1/2 inch) by milling
Paving - Placing new 1-1/2 inch layer of asphalt (bituminous) overlay

Water Mains:
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Starts October

Oct12-15

Oct12-15

Oct12-15

Starts fall 2021

Starts spring 2022

Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct 12 - 15
Oct12 - 15
Oct 12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
Oct12 - 15
October

October

October

October

October

October

October

Cleaning and Lining - Clean the interior of the water pipe and line with cement, replace water services from main to property line

Replacement - Replace the water pipe with new pipe, and replace water services from main to property line
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Antonellis

Inland Waters

Eaquix Intearity

Bizsko Construction

TBD
TBD

National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney
National Grid, Feeney

Enaineering

Utilities

Utilities

Utilities
Engineering
Tata & Howard

MWRA
MWRA

Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering
Engineering

A. Stellato

M. Ovaska

617-796-1020

617-796-1640

Weston & Sampson Engineers

M. Ovaska

617-796-1640

Weston & Sampson Engineers

D. Valovsin
A. Stellato
Kyle Ainsley

D. Valovcin

o

Valovcin

Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey
Ritcey

RAARRARARARRARARRARARRRARARRARARARRARRRERER

617-796-1640
617-796-1020

617-796-1040
617-796-1040
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617-796-1020
617-796-1020
617-796-1020
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Sewer Mains:
Heavy Cleaning - Clean interior of sewer pipe and manholes, and remove all sediment to maintain flow
Rehabilitation - Clean interior of sewer pipe and manholes, and remove all sediment, line sewer pipe with inverted plastic liner, seal all manholes with cement liner

Public Notification - Flyers, robo-calls, sign boards, sandwich boards, letters

Impact - Road closure, detours, no parking, noise ordinance waiver

WORK TENTATIVELY SCHEDULED FOR 2022:

DRAINAGE IMPROVEMENTS Trowbridge St at Norwood Rd hold

INTERSECTION IMPROVEMENTS Crafts St at Walnut St upcoming 2022 AR Bell
INTERSECTION IMPROVEMENTS Waltham St at Derby St and Fairway Dr upcoming 2022

WATER MAIN REPLACEMENT Raymond Place upcoming 2022

INTERSECTION IMPROVEMENTS Waltham St at River St upcoming 2022 D'Ambrosia
PARKING LOT IMPROVEMENTS Pearl St Parking Lot upcoming 2022 D'Ambrosia

PARKING LOT IMPROVEMENTS

Newton Library Parking Lot

upcoming 2022
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Engineering

Engineering

Engineering

Engineering

Engineering

Engineering

Engineering

A. Vargas

M. Mastroianni

A. Stellato

A. Stellato

A. Stellato

M. Mastroianni

G. Federico

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020

617-796-1020



